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ESTIMATE RUN 03/31/2008

ESTIMATE SUMMARY 13:13:46

CONTID: C16240         ESTIMATE NO: 0005 PROG 2005

PCN: 16240-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 NO NAME TUNNEL REHAB PERCENT TIME:

PROJECT NO: C0702-273                     

I-70 NO NAME TUNNEL REHAB

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

BTE CONCRETE FORMWORK LIMITED LIABILITY COMPANY PAY PERIOD ENDING 03/31/2008 DATE TIME STARTED 09/05/2007

P. O. BOX 1944 DATE LET 08/09/2007 DATE WORK BEGAN

 DATE AWARDED 08/23/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/05/2007 DATE ACCEPTED

GLENWOOD SPRINGS CO 81601     970/945-2431 DATE NOTICE TO PROCEED 09/05/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,208,797.42 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,753,004.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
55,273.43

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

49.41

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2008 ??:??:??

9/30/2008 ??:??:??

21.22%

2,527,805.00

0.00

55,273.43

55,273.43

$

$

$

$

8,402.00

672,590.42

680,992.42

113,644.65

794,637.07

-18,629.77

0.00

776,007.30

0.00

AMOUNT DUE 776,007.30 55,273.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 55,273.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

209.0



CONTID: C16240         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16240-BID    ESTIMATE RUN 03/31/2008

PROJECT: C0702-273                     ESTIMATE NO: 0005 13:13:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *MOBILIZATION 1.000 0.500

L S 0.000 0.00

120,000.00000 0.500 60,000.00

626-00000  
 

0010 *FLAGGING 500.000 105.500

HOUR 0.000 0.00

30.00000 105.500 3,165.00

630-00000  
 

0015 *TRAFFIC CONTROL INSPECTION 150.000 61.000

DAY 0.000 0.00

150.00000 61.000 9,150.00

630-00007  
 

0020 *TRAFFIC CONTROL MANAGEMENT 49.000 10.000

DAY 0.000 0.00

550.00000 10.000 5,500.00

630-00012  
 

0025 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 25.500

EACH 0.000 0.00

25.00000 25.500 637.50

630-80342  
 

0030 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

630-80344  
 

0035 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

630-80358  
 

0040 *DRUM CHANNELIZING DEVICE 64.000 18.500

EACH 0.000 0.00

35.00000 18.500 647.50

630-80360  
 

0045 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 32.000 16.000

EACH 0.000 0.00

35.00000 16.000 560.00

630-80364  
 

0050 CONCRETE BARRIER (TEMPORARY) 2,400.000 1,200.000

LF  0.000 0.00

25.00000 1,200.000 30,000.00

630-80370  
 

0055 *TRAFFIC CONE 125.000 50.000

EACH 0.000 0.00

10.00000 50.000 500.00

630-80380  
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PCN: 16240-BID    ESTIMATE RUN 03/31/2008

PROJECT: C0702-273                     ESTIMATE NO: 0005 13:13:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

630-85010  
 

0065 F/A MINOR CONTRACT REVISIONS 136,840.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0070 F/A PARTNERING 2,500.000 1,490.000

F A 0.000 0.00

1.00000 1,490.000 1,490.00

700-70011  
 

0085 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0175 F/A MCR LI #2 , CONCRETE PATCHING 11,763.420 11,763.420

F A 0.000 0.00

1.00000 11,763.420 11,763.42

700-70034  
 

0180 PORTABLE MESSAGE SIGN PANEL MCR LI #3, PORTABLE 
MESSAGE PANEL/DAY

10.000 2.000

DAY 0.000 0.00

350.00000 2.000 700.00

630-80359  
 

0185 ADDED ITEM (EACH)/ MCR LI #4, SIGN COVERS 6.000 3.000

EACH 0.000 0.00

720.00000 3.000 2,160.00

900-00007  
 

0190 ADDED ITEM (EACH)/ MCR LI #5-CONSTRUCTION TRAFFIC SIGN
(SPECIAL)

0.000 0.000

EACH 0.000 0.00

3,578.00000 0.000 0.00

900-00007  
 

CAT 0200 $0.00 135,273.42CURRENT AMT 440,033.42 $$

CAT NO0300 STRUCTURES 

0090 REMOVAL OF GUARDRAIL TYPE 4 4,487.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

202-01140  
 

0095 REMOVAL OF GUARDRAIL TYPE 7 80.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

202-01170  
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PCN: 16240-BID    ESTIMATE RUN 03/31/2008

PROJECT: C0702-273                     ESTIMATE NO: 0005 13:13:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0100 REMOVAL OF EXISTING WALL PANELS 1.000 1.000

L S 0.000 0.00

180,000.00000 1.000 180,000.00

202-06520  
 

0105 *CRACK PREPARATION (TYPE 1) 1,500.000 1,413.380

LF  0.000 0.00

150.00000 1,413.380 212,007.00

211-05001  
 

0110 CRACK PREPARATION (TYPE 2) 3,000.000 2,898.700

LF  0.000 0.00

50.00000 2,898.700 144,935.00

211-05002  
 

0115 CRACK PREPARATION (TYPE 3) 500.000 0.000

LF  0.000 0.00

75.00000 0.000 0.00

211-05003  
 

0120 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500

L S 0.000 0.00

750.00000 0.500 375.00

250-00010  
 

0125 CONCRETE CLASS B (MISCELLANEOUS) 240.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-01025  
 

0130 *GLAZED WALL TILE 60,000.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

601-50000  
 

0135 GLAZED WALL TILE (SPARE) 55,000.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

601-50010  
 

0140 WELD REINFORCING STEEL 7,559.000 0.000

EACH 0.000 0.00

2.00000 0.000 0.00

602-00200  
 

0145 GUARDRAIL TYPE 7 (STYLE CA) 383.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

606-00710  
 

0145 MATERIAL ALLOWANCE REINFORCING STEEL FOR TYPE 7 
BARRIER

382.999

LF  0.000 0.00

12.80201 382.999 4,903.16
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PCN: 16240-BID    ESTIMATE RUN 03/31/2008

PROJECT: C0702-273                     ESTIMATE NO: 0005 13:13:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0150 GUARDRAIL TYPE 7 (STYLE CD) 4,204.000 0.000

LF  0.000 0.00

85.00000 0.000 0.00

606-00730  
 

0150 MATERIAL ALLOWANCE REINFORCING STEEL FOR TYPE 7 
BARRIER

4,203.999

LF  0.000 0.00

12.71838 4,203.999 53,468.06

0150 MATERIAL ALLOWANCE GDRAIL TY 7 CD & ACCESSORIES 0.000

LF  4,204.000 55,273.43

13.14782 4,204.000 55,273.44

0155 3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,096.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

613-01300  
 

0160 8 INCH ELECTRICAL CONDUIT (PLASTIC) 1,048.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-01800  
 

CAT 0300 $55,273.43 650,961.66CURRENT AMT 2,760,362.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0165 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

6,242.00000 1.000 6,242.00

620-00020  
 

0170 ADDED ITEM (DOLLAR)/ MCR LI #1 PROVIDE INTERNET 
SERVICE

2,160.000 2,160.000

DOL 0.000 0.00

1.00000 2,160.000 2,160.00

900-00006  
 

CAT 0400 $0.00 8,402.00CURRENT AMT 8,402.00 $$

PROJECT TOTAL 55,273.43 $ 794,637.08CURRENT AMT 3,208,797.42 $$


